



PETROFLOW EXECUTIVE PMO STATUS REPORT

Generated Date: July 21, 2026

Auditor: AI PMO Intelligence Engine

1. CONTRACT PORTFOLIO SUMMARY

We currently track **6 active engineering & pipeline contracts** with a total budget size of **SAR 165,400,000**. The cumulative budget spent stands at **SAR 68,200,000**, representing an overall burn rate of **41%**.

- **On Track Contracts:** 4
- **At-Risk / Delayed Contracts:** 2

2. RISK & DELAY MATRIX

The following **2 contract(s)** are currently flagged for warning conditions:

- **IOCL Koyali Refinery Crude Distillation Unit Feedline** (Indian Oil Corporation (IOCL)): Status is **AtRisk**, Phase: Execution, Spent: SAR 6,200,000 of SAR 8,400,000
- **ONGC KG Basin Subsea Deepwater Gas Gathering Pipeline** (Oil and Natural Gas Corporation (ONGC)): Status is **Delayed**, Phase: Execution, Spent: SAR 14,900,000 of SAR 18,200,000

3. RECOMMENDED LEVELING ACTIONS

- Redirect specialist FTE capacity to support high-risk trunkline segments and valve coordination.
- Audit upcoming 30-day inspection schedules to maintain 100% compliance across active pipeline assets.